SOUTHERN CALIFORNIA

E D I S O N Carla Peterman

Senior Vice President
An EDISON INTERNATIONAL® Company Regulatory Affairs

August 18, 2020

Caroline Thomas Jacobs, Director
Wildfire Safety Division

California Public Utilities Commission
505 Van Ness Avenue

San Francisco, CA 94102

SUBJECT: Southern California Edison’s COVID-19 Impacts to 2020-2022
Wildfire Mitigation Plan Initiatives

Dear Ms. Thomas Jacobs,

In compliance with Resolution WSD-004, Ordering Paragraph 7, Southern California
Edison Company (SCE) hereby provides updates to scope, timing, and other aspects of
wildfire initiatives set forth in our 2020-2022 Wildfire Mitigation Plan (WMP) as a result
of the COVID-19 pandemic, including updates to Public Safety Power Shutoff (PSPS)
initiatives, as applicable.

BACKGROUND

On March 19, 2020, the Governor of California signed Executive Order N-33-20 (stay-
at-home order) requiring Californians to heed the order of the California State Public
Health Officer and the Director of the California Department of Public Health that all
individuals living in California stay home or at their place of residence, except as
needed to maintain continuity of operation of the federal critical infrastructure sectors, in
order to address the public health emergency presented by the COVID-19 disease.’

On March 27, 2020, the Wildfire Safety Division (WSD), the California Department of
Forestry and Fire Protection (CAL FIRE), and the California Governor’'s Office of
Emergency Services (Cal OES) sent joint letters regarding essential wildfire and PSPS
mitigation work during COVID-19 to each electrical corporation. The joint letters
informed that electrical corporations are expected to continue to prioritize essential
safety work and make every effort to keep WMP implementation progress on track,
including necessary coordination with local jurisdictions. The letters further emphasized
that such effort is essential to ensuring that electrical corporations are prepared for the
upcoming and subsequent wildfire seasons, while complying with COVID-19 restrictions
requiring residents to shelter-in-place, practice social distancing, and comply with other

T Executive Order N-33-20. Available at: https://covid19.ca.gov/img/Executive-Order-N-33-
20.pdf.
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measures that California’s public health officials may recommend or that Governor
Newsom or other officials may require in response to the COVID-19 pandemic.

On June 11, 2020, the California Public Utilities Commission (CPUC or Commission)
ratified the WSD’s Action Statements and associated Resolutions conditionally
approving electric utility 2020-2022 WMPs. On June 19, 2020, the Commission issued
the final utility Resolutions.

WMP INITIATIVES IMPACTED BY COVID-19

Though the COVID-19 crisis has imposed many challenges, SCE is continuing to focus
on wildfire mitigation activities, and is making adjustments as necessary. This is
especially important for customer and community safety at a time when they are already
dealing with other public safety challenges. At the same time, we are sensitive to the
impact SCE’s work might have on customers sheltering in place and critical facilities.
Table 1 below summarizes the wildfire mitigation initiatives that have been impacted by
COVID-19 restrictions and provides the original plans for these impacted initiatives and
the changes in operations as a result of the impact of COVID-19. SCE has and will
continue to provide updates on initiatives impacted by COVID-19 in our Assembly Bill
(AB) 1054 quarterly advice letter.

SCE remains cautiously optimistic that it will be able to meet most of its year-end 2020
WMP program targets. SCE will continue to monitor and, where possible, accommodate
COVID-19-related impacts and will report on any additional developments in its AB
1054 quarterly advice letters, Change Order Reports, and/or in the 2021 WMP update,
as applicable.

Table 1: COVID-19 2020-2022 WMP INITIATIVE IMPACTS

COVID-19
Impact 2020'.292? bkl Program Target COVID-19 Impact
Catedo Initiative

Low: PSPS-2: Have 23 CRC sites available Implemented a three-pronged CRC/CCV
Change in Community across SCE service territory for  strategy to activate CRCs and CCVs during
Operations, Resource customers impacted by a COVID-19 health orders (e.g., shelter-in-place
but no impact Centers (CRCs) PSPS event. and social distancing):
to original pre- (Section 1. Virtual CRC/CCV that provides a
COVID-19 5.3.6.5.1) Minimum of five Community digital platform where customers are
completion Crew Vehicles (CCVs) ready to provided relevant information without
date PSPS-7: be deployed during times when having to leave their home.
Community weather and fuel conditions are 2. Standalone CRC/CCV with social
Outreach at critical levels. distancing practices, i.e., drive-thru or
(Section walk-up CRC/CCV where customers
5.3.6.5.6) Communicate with customers can receive a Customer Resiliency
in a local targeted way using a Kit.
variety of channels to ensure 3. Partnered CRC/CCV with social
timely delivery of notifications. distancing practices, i.e., CRC/CCV

located at an essential service venue
where customers can receive a
Customer Resiliency Kit.



COVID-19
Impact
Catego

2020'_292? bidil? Program Target COVID-19 Impact
Initiative

PSPS-3:
Customer
Resiliency
Equipment
Incentives
(Section
5.3.6.5.2)

DEP-1.2:
Customer
Education and
Engagement
(Community
Outreach
Meetings)
(Section 5.3.9.2)
SH-1: Covered
Conductor
Installation
(Section
5.3.3.3.1)

SH-3:

WCCP Fire
Resistant Poles
(Section
5.3.3.6.1)

SH-12.1
Distribution
Remediations
(Section
5.3.3.12.1)

SH-12.2
Transmission
Remediations
(Section
5.3.3.12.2)
IN-1.1: High Fire
Risk Informed
(HFRI)
Inspections of

Develop a customer resiliency
equipment incentive pilot
program that provides financial
support to customers willing to
increase resiliency within
HFRA. One customer will be
implemented for this pilot in
2020.

Host 8-12 community meetings
in areas impacted by 2019
PSPS plus other meetings
including online as determined,
to share information about
PSPS, emergency
preparedness, and SCE’s
WMP.

Install 700 circuit miles of
covered conductor in HFRA.

SCE will strive to complete
1,000 circuit miles subject to
resource constraints and other
execution risks.

Replace 5,200 poles with fire-
resistant (FR) poles in HFRA.

SCE will strive to replace
11,700 poles with fire-resistant
poles in HFRA subject to pole
loading assessment results,
resource constraints and other
execution risks.

Remediate 100% of
notifications with ignition risk in
accordance with CPUC
requirements, non-inclusive of
notifications which meet the
criteria of a valid exception.

Inspect 105,000 structures in
HFRA.

Experienced delays which resulted in a delay
by Pilot location (San Jacinto High School) in
ordering a circuit breaker and a backup
battery Programmable Logic Controller (PLC)
required for low voltage wiring due to reduced
staff. The equipment ordering delay resulted
in a few intermediate project milestones being
delayed, but the equipment delay did not
impact system readiness date and has since
been ordered and installed.

All Community Meetings were transitioned to
virtual meetings due to COVID-19 orders,
e.g., shelter-in-place and social distancing.
SCE will reserve in-person meetings (when
feasible) for more impacted communities.

Experienced interim delays due to (1)
permitting delays as agencies closed or had
reduced workforce and (2) cities and local
authorities, e.g., Los Angeles County stop
work order, not allowing planned outages due
to potential impact on customers during safer-
at-home orders. Interim delays have been
resolved and still expect to meet and
potentially exceed the program target for
covered conductor installation in 2020.
Similar to covered conductor, COVID-19
resulted in interim delay of work due to outage
cancellations or limitations based on
customers shifting to working from home and
social distancing. Despite interim delays, FR
composite/wrap pole work has not fallen
behind plan.

Experienced permitting delays due to (1)
third-party agencies being closed and/or
reduced workforce which caused delays in
obtaining permits to perform work and (2)
pushback from customers and local
governments against performing work
(especially work that requires de-
energizations). Most permitting delays
resolved by June 2020.

Reduced number of non-local inspectors that

were available to work due to COVID-19, e.g.,
social distancing and lodging limitations. SCE
decided to pair inspectors in smaller groups to



COVID-19
Impact
Catego

2020'_292? bidil? Program Target COVID-19 Impact
Initiative

Distribution
Electric Lines and
Equipment
(Section
5.3.4.9.1)

IN-1.2: High Fire
Risk Informed
(HFRI)
Inspections of
Transmission
Electric Lines and
Equipment
(Section
5.3.4.10.1)

SA-1:

Advanced
Weather
Monitoring and
Weather Stations
(Section 5.3.2.1)

OP-2:

Wildfire
Infrastructure
Protection Team
Additional
Staffing (Section
5.3.6.5.7)

AT-2.2:
Advanced
Unmanned Aerial
Systems (UAS)
Study (Section
5.3.4.9.2.1)

AT-4:
Vibration
Dampers
(Section
5.3.3.3.3)

Inspect 22,500 structures in
HFRA.

Install 375 Weather Stations.

Hire additional resources
including: a senior compliance
manager, two compliance
advisors, a project/program
advisor, a data specialist and a
fire-weather meteorologist.
PSPS Operations will also be
staffed to provide dedicated
operational, project
management, and compliance
capabilities.

Conduct additional EVLOS
demonstration UAS flights
using lessons learned from
2019 study and validate aerial
patrol findings via truck, foot, or
helicopter.

Evaluate damper technologies
for both small and large
diameter covered conductor
applications and develop
standards for small and large
diameter covered conductors.

minimize COVID-19 risk exposure which
initially led to fewer inspections per day but on
track to exceed program target.

Re-prioritized inspections schedule because
access issues emerged in some areas due to
COVID-19. Did not significantly impact crew
productivity.

Weather station wind sensor manufacturer
temporarily shut down operations in March
2020. Weather station solar panels
experienced supplier shipping delays in April
2020. Both supplier issues were resolved and
are no longer impacting Weather Station
installations.

Recruiting was delayed due to increased
scope of PSPS Readiness IMT, COVID-19
impact planning, and additional regulatory
engagements reduced the time available to
focus on recruiting. Positions expected to be
posted in Q3 and filled in Q4 to meet program
target.

Limited ability of vendors to travel to an in-
person Technical & Safety demonstration.
SCE has developed mitigation strategy to
move forward with in-person demonstration
while observing social distancing. SCE has
remained largely on schedule and believes it
can be fully back on track by completing T&S
qualifications in August 2020.

In-field testing delayed due to limited ability of
the vendor to field test large diameter
conductor vibration dampers due to travel
restrictions. In lieu of the vendor coming on
site, as a mitigation, SCE worked with the
vendor to conduct remote vibration dampers
testing itself in lieu of the vendor traveling to
SCE'’s service territory. SCE then configured
and installed the large diameter conductor
vibration dampers working with and using the
materials provided by the vendor to stay on
track for meeting this goal by year-end 2020.



COVID-19
Impact
Catego
Medium:
Change in
pre-COVID-19
completion
date, but plan
to meet WMP
2020 year-end
Program
Target

2020-2022 WMP Program Target COVID-19 Impact
Initiative

PSPS-4:

Income Qualified
Critical Care
(IQCC) Customer
Battery Backup
Incentive

Program2
(Section
5.3.6.5.3)

IN-6.1:
Distribution Aerial
Inspections
(Section
5.3.4.9.2)

IN-6.2:
Transmission
Aerial Inspections
(Section
5.3.4.10.2)

SA-5:

Fuel Sampling
Program (Section
5.3.2.4.2)

DEP-2:
Adequate and
trained workforce
for service
restoration: SCE
Emergency
Responder
Training (Section
5.3.9.1)

Outreach to eligible customers
(i.e., low income, critical care,
and located in HFRA) to
provide portable battery back-
up solution. SCE has identified
approximately 2,500 customers
that it will target for the
program in 2020 with efforts to
begin second quarter.

Inspect 165,000 structures in
HFRA.

Inspect 33,500 structures in
HFRA.

Perform updated fuel sampling
in HFRA in areas deemed
appropriate once every two
weeks (weather permitting).

Hold SCE IMT member training
on de-energization protocols,
determine additional staffing
needs and train, exercise and
qualify new staff.

Overseas manufacturing was temporarily shut
down due to COVID-19 leading to equipment
shortages. Additionally, a 300% increase in
customer demand in March/April 2020
compared to 2019 also contributed to
inventory shortages. SCE revised the battery
procurement process to accelerate SCE's
ability to place a battery order. The change
moved away from a broad RFP to a focused
RFQ that asked vendors to provide the cost of
providing a single type of battery. The revised
process launched in July 2020 with battery
supply that would cover approximately10% of
the total estimated eligible population. SCE
anticipates having a battery supply that would
cover the full estimated eligible population by
September 2020 and expects to meet the
program target by year-end 2020.

Safety concerns due to co-location of image
inspectors caused delays. Contracts with
Qualified Electrical Workers (QEWS) were
suspended and all inspectors were released
in mid-March 2020. Non-local resources
returned home, slowing initial image capture.
SCE has gradually onboarded resources with
capabilities to inspect remotely. Also, SCE
has on-boarded more local UAS image
capture resources. SCE accelerated its image
captures to mitigate against possible loss of
crew availability for remediation.

COVID-19 impacted the ability to travel with
vendor to the Western Sierra Region in order
to scope additional locations. SCE has
established a plan to move forward with
vendor to begin fuel sampling program in
Western Sierras (last area in 2020 scope).
Met with vendor in early August 2020 to
discuss potential locations for sampling and
allow vendor to begin sampling by early
September 2020 taking COVID-19 restrictions
into account, e.g., social distancing.
COVID-19 restrictions contributed to delays in
having all PSPS IMT members perform the
required trainings and exercises for 2020.
Exercises were restructured from in-person to
a virtual format. As of the end of July 2020,
95% of IMT members have completed both
the required trainings and exercises. Plans to
complete exercises for the remaining 5% are
currently being determined. An interim team is

2 This program has since been renamed to Critical Care Backup Battery Program.
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COVID-19
impact 2020-'292? whie Program Target COVID-19 Impact
Catego Initiative

supporting any activations until all PSPS IMT
and Task Force members have completed the
required shadowing or exercise.

High: OP-3: Increase the number of UAS Delays due to closure of Federal Aviation
Ability to meet UAS Operations  operators by an additional 50 Administration (FAA) testing sites

WMP year- = Training (Section  crews. has restricted ability to take the UAS exam

end 2020 5.3.4.9.2.2) which must be taken on-site. Taking and

Program passing this test is one of the steps needed to

Target is in become a UAS operator. This, in turn, has
doubt due to reduced participant interest below program

COVID-19 target level. As of July 2020, FAA testing

centers began to open after being classified
as an essential service. SCE has been
working diligently to advance the current pool
of candidates to sit for the FAA Part 107
Knowledge Test but given the long delay
experienced between March and July, it’s still
at risk of not meeting the year-end program
target.

If you have any questions, or require additional information, please contact me at
carla.peterman@sce.com.

Sincerely,

IIsl/

Carla Peterman

Senior Vice President, Regulatory Affairs
Southern California Edison

CccC: Service List for R.18-10-007
wildfiresafetydivision@cpuc.ca.gov
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